

4/11/2019 Update

Lake Pleasant Road Bridge Replacement

The project is still in the planning phase. The next step is the bidding process. This process takes, at a minimum, thirty days. The Hillsdale County Road Commission (HCRC) plan is to have all qualified bids back and reviewed by mid May 2019. HCRC as of this date plans no contract award earlier than May 23rd 2019.

As Memorial Day is Monday, May 27th, 2019 there is very little risk as to construction impacting the holiday weekend.

Following the Memorial holiday, it is anticipated that the last week of May and the four weeks of June are to be a very active construction zone. While the boat launch will remain open expect delays when accessing the construction zone.

As always please check the Lake Bel-Air Association Web Site at lakebelair.org for updates as they become available.

Your Lake Bel-Air Board